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COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2004 ANNUAL PROJECT REPORT PROJECT NUMBER: C-33

I. Project Title: Redlands Fish Screen

II. Principal Investigator(s): Brent Uilenberg
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
(970) 248-0641
FAX (970) 248-0601
builenberg@uc.usbr.gov

III. Project Summary: The Redlands Diversion Dam, located on the Gunnison River
approximately 3 miles upstream form the Colorado River confluence, diverts water into
the Redlands Water and Power Canal. Entrainment of native fish in the Redlands Water
and Power Canal is believed to occur. The project consists of constructing a fish screen
and fish return pipeline in the Redlands Water and Power Canal approximately one half
mile downstream from the diversion dam.

IV. Study Schedule: A contract was awarded in August 2004. Construction completion is
scheduled for August 2005.

V. Relationship to RIPRAP:

Colorado River Action Plan: Gunnison River
II.B.1.g. Screen Redlands diversion structure to prevent endangered fish entrainment.

VI. Accomplishment of FY 2004 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: A contract providing for operation and maintenance of this facility was
executed with the Redlands Water and Power Company, designs and specifications were
completed and a construction contract awarded. 

VII. Recommendations: None                                                                                                        
                                                                                                                        

VIII. Project Status: Construction scheduled for completion in August 2005.                               
                              

IX. 2004 Budget Status

A. Funds Provided:  $356,000
B. Funds Expended: $ 465,142
C. Difference: $109,142 Note: Difference is attributable to higher than expected

preconstruction and design costs.
D. Percent of the FY 2004 work completed, and projected costs to complete:
E. Recovery Program funds spent for publication charges: None

X. Status of Data Submission (Where applicable): NA
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XI. Signed: /s/ Brent Uilenberg November 5, 2004
          Principal Investigator Date

APPENDIX: None


